Project #:

32.5

Traffic Congestion Relief Program
October 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/18/07|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

Iv! Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

| Project work has been suspended

Please describe below reason Project has been suspended.

| Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

" Close out report was submitted on

" Final invoice will be submitted on

[~ Close out report will be submitted on

[~ There was a project savings

Input proportionate amount of TCRP savings

l:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
Feb-02 Oct-09
2 Plans,
Specifications &
Estimates Jul-02 Nov-10
3 Right of Way
Acquisition
4 Construction
Jul-04 Oct-16
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) 404 Estimated Remaining Cashflow Need
Current Approved  Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 09/17/07 FY2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 696 | $ 151 | $ o $ o $ o $ - $ o $ = 151
2 Plans,
Specifications &
Estimates $ 404 | $ 271 $ 133 ] $ - $ - $ - $ - $ - 404
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ 390 | $ 900 | $ o $ o $ o $ - $ o $ = 900
4 Procurement
$ s $ s $ = $ s $ = $ = $ = $ = -
$ 1,490 $ 1,322 $ 133 $ - $ - $ - $ - $ - 1,455
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining Estimated
Expenditures Expenditures to (month/year) When
Made by Local be Made by Local LONP
Approved LONP  Agency as of Agency in FY 2007 Beyond Reimbursement
Phase Scope Amount by Phase 09/17/07 08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ - -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ o $ o -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = -
$ - $ - $ - $ - $ - $ - $ - $ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated
(month/year) Remaining
Allocation(s) Not When Allocation | Expenditures in
Yet Approved by will be remainder of FY Beyond
Phase Scope Phase Requested 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 15 June-09 $ - $ = $ 15|$ - $ = $ = 15
2 Plans,
Specifications &
Estimates $ 300 June-08 $ e $ 150 | $ 150 | $ - $ e $ e 300
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ o $ o -
4 Construction
$ 2,365 June-09 $ o $ o $ 900 | $ 900 | $ 565 | $ o 2,365
4 Procurement
$ s $ s $ s $ = $ = $ = $ = -
$ 2,680 $ - $ 150 $ 1,065 $ 900 $ 565 $ - 2,680




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 1

Phase 2

Phase 3

Phase 4 Total

TCRP

State

Committed
Proposed

- $ B

Y B

32.5

Committed
Proposed

404

390 $ 1,490

300

2,365 $ 2,680

Committed
Proposed

- $ B
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Proposed
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Committed
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Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
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Committed
Proposed

Committed
Proposed
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2,365 $ 2,680

Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:




